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ESTIMATE RUN 03/24/2020

ESTIMATE SUMMARY 13:27:49

CONTID: C21224         ESTIMATE NO: 0005 FINL 2005

PCN: 21224-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT PLENUM WATERPROOFING MEMB PERCENT TIME:

PROJECT NO: NHPP0703-436                  

EJMT PLENUM WATERPROOFING MEMB

NAME OF ROAD: 0200

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,046,840.68 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,017,261.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,258.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.13

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

15,258.92

$

$

$

$

0.00

1,046,840.68

1,046,840.68

14,606.80

1,061,447.48

0.00

0.00

1,061,447.48

0.00

AMOUNT DUE 1,061,447.48 15,258.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,258.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

74.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

12/10/2019

12/10/2019

03/24/2020

06/28/2018

08/07/2018

08/30/2018

09/24/2018
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PCN: 21224-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0703-436                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:49

CUMULATIVE
AMOUNT

CAT NO0300 JOHNSON TUNNEL F-13-X 

0005 Removal of Debris 0.300

0.000

201-00005  
 

5,400.000.300

0.00

0.300

L S 

18,000.00000

0010 Removal of Structures and Obstructions 0.300

0.000

202-00000  
 

6,000.000.300

0.00

0.300

L S 

20,000.00000

0015 Removal of Curb 22.000

0.000

202-00201  
 

1,474.0022.000

0.00

22.000

LF  

67.00000

0020 Removal of Waterproofing Membrane 275.000

0.000

202-00506  
 

12,925.00275.000

0.00

275.000

SY  

47.00000

0025 Clean Inlet 10.000

0.000

202-04010  
 

3,300.0010.000

0.00

10.000

EACH

330.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0035 Erosion Log Type 1 (12 Inch) 10.000

0.000

208-00002  
 

100.0010.000

0.00

10.000

LF  

10.00000

0040 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

435.00000

0050 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

13,000.000.500

0.00

0.500

L S 

26,000.00000

0055 Waterproofing (Duct Floor) 570.000

0.000

515-00200  
 

47,025.00570.000

0.00

570.000

SY  

82.50000
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PCN: 21224-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0703-436                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:49

CUMULATIVE
AMOUNT

CAT NO0300 JOHNSON TUNNEL F-13-X 

0060 Waterproof Coating 328.000

0.000

515-00300  
 

8,036.00328.000

0.00

328.000

SY  

24.50000

0065 Concrete (Patching) 188.000

0.000

601-06150  
 

9,400.00188.000

0.00

188.000

SF  

50.00000

0070 Inlet Special 1.000

0.000

604-19000  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0075 Curb Type 4 (Special)(Sloping) 22.000

0.000

609-40041  
 

2,090.0022.000

0.00

22.000

LF  

95.00000

0080 Mobilization 0.500

0.000

626-00000  
 

106,000.000.500

0.00

0.500

L S 

212,000.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0095 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 219,750.000.00219,750.00CURRENT AMT0300 $ $ $

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0100 Removal of Debris 0.700

0.000

201-00005  
 

12,600.000.700

0.00

0.700

L S 

18,000.00000

0105 Removal of Structures and Obstructions 0.700

0.000

202-00000  
 

14,000.000.700

0.00

0.700

L S 

20,000.00000
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PCN: 21224-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0703-436                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:49

CUMULATIVE
AMOUNT

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0110 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

67.00000

0115 Removal of Waterproofing Membrane 2,147.000

0.000

202-00506  
 

100,909.002,147.000

0.00

2,147.000

SY  

47.00000

0120 Clean Inlet 40.000

0.000

202-04010  
 

13,200.0040.000

0.00

40.000

EACH

330.00000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0130 Erosion Log Type 1 (12 Inch) 210.000

0.000

208-00002  
 

2,100.00210.000

0.00

210.000

LF  

10.00000

0135 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0140 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

435.00000

0145 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

13,000.000.500

0.00

0.500

L S 

26,000.00000

0150 Waterproofing (Duct Floor) 3,287.000

0.000

515-00200  
 

271,177.503,287.000

0.00

3,287.000

SY  

82.50000

0150 MATERIAL ALLOWANCE WATERPROOFING MATERIAL 177.052

0.000

14,606.79177.052

0.00SY  

82.50000

0155 Waterproof Coating 2,147.000

0.000

515-00300  
 

52,601.502,147.000

0.00

2,147.000

SY  

24.50000
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PCN: 21224-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0703-436                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:49

CUMULATIVE
AMOUNT

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0160 Concrete (Patching) 812.000

0.000

601-06150  
 

40,600.00812.000

0.00

812.000

SF  

50.00000

0165 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0170 Curb Type 4 (Special)(Sloping) 0.000

0.000

609-40041  
 

0.000.000

0.00

0.000

LF  

95.00000

0175 Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

0.000

LF  

95.00000

0180 Mobilization 0.500

0.000

626-00000  
 

106,000.000.500

0.00

0.500

L S 

212,000.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 Added Item (Dollar)/ Cushman Hauler Pro 11,611.680

0.000

900-00006  
 

11,611.6811,611.680

0.00

11,611.680

DOL 

1.00000

0205 Waterproofing (Duct Floor) Additional quatities 
required for repair

443.000

0.000

515-00200  
 

36,547.50443.000

0.00

443.000

SY  

82.50000

0210 Waterproof Coating Additional quantities required for 
repair

1,219.000

0.000

515-00300  
 

29,865.501,219.000

0.00

1,219.000

SY  

24.50000
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PCN: 21224-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0703-436                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:27:49

CUMULATIVE
AMOUNT

CAT NO0301 EISENHOWER TUNNEL F-13-Y 

0215 Conc (Patching) Additional quantity required for 
repair

1,475.000

0.000

601-06150  
 

73,750.001,475.000

0.00

1,475.000

SF  

50.00000

0220 Removal of Waterproofing Membrane Additional quantity 
required for repair

1,024.000

0.000

202-00506  
 

48,128.001,024.000

0.00

1,024.000

SY  

47.00000

CAT 841,697.470.00827,090.68CURRENT AMT0301 $ $ $

$ 1,061,447.470.00$1,046,840.68$CURRENT AMTPROJECT TOTAL


